DRAFT — Work in Progress
Deployment IPT — Drop Tracking as of July 17, 2001

Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
Sybase ASE 11.9.3 4/10/01 4/12/01 ALL Upgrade on acg | Sybase no longer supports CCR No. 01-0302. Sybase Adaptive Server Enterprise is a
machines. ASE 11.5.1 as of December multi-user relational database
Support for row- | 31, 2000. The delivery of management system (RDBMS). Prior
level locking 6A will not work properly to upgrading Sybase to 11.9.3 you
will provide without this installation. must have 5B.07 installed in the OPS
improved mode, along with Test Executable
performance. 5B.07_acg.01 installed.
Completed PSR.
5B.07 Test Executable 04/11/01 ALL Delays in getting fixes to the | CCR No. 01-0320. Provide new version of DMS to correct
(5B.07_DMS.03) field. DAACs must sevl and sev2 NCRs: 30373, 30273,
TEST_5B6A_sun5.5 continue to work around the 30388 and others. This TE is to be
problems until the next loaded on top of installations of 5B.07.
software release. This TE
obsoletes 5B.07_DMS.01 and
5B.07_DMS.02.
5B.07 Test Executable 04/13/01 LaRC Delays in testing ESDTSs at CCR No. 01-0328. MISR ESDT attribute changes for
(5B.07_ESDT.29) the DAACs or possible LaRC.
TARFILE#70_TEST_5B6A delays in INGEST of data.
_sun5.5
5B.07 Test Executable 04/13/01 ALL Delays in testing ESDTSs at CCR No. 01-0327. Creation of new version 3 MODAPS
(5B.07_ESDT.30) the DAACs or possible descriptors. Valids changes. For
TARFILE#71_TEST_5B6A delays in INGEST of data. EDC, NSIDC & GSFC DAACsS.
_sun5.5
TARFILE#72_TEST_5B6A
_sun5.5
TARFILE#73_TEST_5B6A
_sun5.5
TARFILE#74_TEST_5B6A
_sun5.5
5B.07 Test Executable 04/13/01 LaRC Delays in testing ESDTSs at CCR No. 01-0329. Creation of two new version 2 MOPITT
(5B.07_ESDT.31) the DAACs or possible descriptors. For LaRC. INGEST DB
TARFILE#75_TEST_5B6A delays in INGEST of data. PATCHES included for MOPITT.
_sun5.5
TARFILE#76_TEST_5B6A
_irix65
5B.07 Test Executable 04/17/01 ALL Delays in getting fixes to the | CCR No. 01-0307. Needed prior to TRANSISTION to
(5B.07_REGISTRY.01) field. DAACs must allow deletion of registry trees.
TEST_5B6A_irix65 continue to work around the
TEST_5B6A _sun5.5 problems until the next
software release.
P. Johnson/C. Jones 1 July 17, 2001
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
5B.07 Test Executable 04/17/01 ALL Delays upgrade / install of CCR No. 01-0331. Provides required DB patches prior to
(5B.07_acg.01) Sybase 11.9.3 Sybase 11.9.3 Upgrade.
TEST 5B6A irix65
5B.07 Test Executable 04/23/01 EDC, NSIDC Delays in testing ESDTSs at CCR No. 01-0339. TAR File #77 contains the Landsat-7
(5B.07_ESDT.32) the DAAC:s or possible changes for EDC. TAR File #78
TARFILE#77_TEST_5B6A delays in INGEST of data. contains the AMSR and GBAD changes
_sun5.5 for NSIDC.
TARFILE#78_TEST_5B6A
_irix65
5B.07 Test Executable 04/30/01 GSFC Delays in testing ESDTs at CCR No. 01-0365. TAR File #79 contains the PREPQC
(5B.07_ESDT.33) the DAAC:s or possible ESDTs for GSFC.
TARFILE#79_TEST_5B6A delays in INGEST of data.
_sun5.5
5B.07 Test Executable 04/30/01 EDC, GSFC, Delays in testing ESDTSs at CCR No. 01-0366. MODIS Version 3 ESDTSs for GSFC,
(5B.07_ESDT.34) NSIDC the DAAC:s or possible EDC, and NSIDC. 71Total Level 3s are
TARFILE#80_TEST_5B6A delays in INGEST of data. being provided. TAR File #80 contains
_sun5.5 the changes for GSFC. TAR File #81 is
TARFILE#81_TEST_5B6A for EDC and TAR FILE #82 is for
_sun5.5 NSIDC. NOTE: These ESDTs
TARFILE#82_TEST_5B6A require INGEST DB Patch #71
_sun5.5 which is provided in TE
5B.07_INGEST.03 (04/27/01).
5B.07 Test Executable 05/02/01 ALL Delays in getting fixes to the | CCR No. 01-0372. Fix for NCR 30276 Being provided for
(5B.07_MSS.02) field. DAACs must GSFC&EDC. [PDS.04 failures]
PKG_TEST_5B06_sun5.5 continue to work around the Provided from the 5B.06 baseline. Fix
TEST_5B06_sun5.5 problems until the next for NCR 30499 DMS - provided from
software release. the 5B.07 baseline.
P. Johnson/C. Jones 2 July 17, 2001




DRAFT — Work in Progress

Deployment IPT — Drop Tracking as of July 17, 2001

Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAAC:S)
Data Archive Migration 05/04/01 05/04/01 ALL Data Archive Data Migration will not take | CCR No. 01-0341. Supports STMGT Archive Migration.
5B.07 Test Executable 05/08/01 Migration. place and the older D3 data Completed PSR.
(5B.07_STMGTARCHIVE. would not be available for
01) distribution.
5B.07_03MAY_STMGTAR
CHIVE.O1_TEST_5B6A _iri
X65
3 July 17, 2001

P. Johnson/C. Jones
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
DROP 6A.04 04/18/01 04/30/01 05/02/01 ALL L7 MOC CCR No. 01-0399. Prior to (5BP), users could only request
05/09/01 05/07/01 05/09/01 Engineering a new user account with either the
05/16/01 Ingest ICESAT Version 0 or the ECS System separately,
SBSRV FtpPull via different user interfaces. In 5BP, the
Acquires EDG will integrate the request for an
VOGW Access ECS account with its VO account
to creation. The VO EDG Client will
Non-Science replace the current User Registration
Collections Tool for requesting and updating ECS
DDIST user accounts. Under this seamless
Data/Staging scenario, each registered user will have a
Logging unique user ID and a unique password,
Attached which will allow him/ her access to both
DPRs/JIDT VO and ECS systems from their Home
ODForms DAAC as well as from any other DAAC.
4000 DPRs Since the combination of a user ID and
Reprocessing password form a unique authenticator
VO Gateway for each user, they will be kept
Enhancements synchronized in both ECS and VO
Parallel AMASS systems.
/0
Logical Archive
Request The following are a minimum of
Manager 5B.07 Test Executable Required
SDSRV . .
Performance -- to be installed prior to 6A.04
Batch Insert / installation:
Update, Malloc . 5B.07_SYS.01A
Reduction, . 5B.07_ACG.01
Dirty Reads, . 5B.07_REGISTRY.01
Autoinspect
Granule Do Not install any ESDT Test
Deletion Executables from this delivery.
Machine to
Machine Completed PSR.
Gateway
Seamless User
5B.07 Test Executable 05/07/01 GSFC Delays in testing and using CCR No. 01-0375. Provide latest SCLI package to GSFC
(5B.07_SCLI.01) this 5BP capability. for testing. Provides the 5BP
TEST_5B6A._irix65 Capability

P. Johnson/C. Jones

4 July 17, 2001
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)

5B.07 Test Executable 05/08/01 ALL 12532DT Delays in testing and using CCR No. 01-0376. Provide 5BP Capability for AIRS

(5B.07_AIRSSUMBROWS this 5BP capability. SUMMARY BROWSE. Note: Mount

E.01) points from acg01 may be required for

PKG_TEST_5B6A_sun5.5 your site. A separate CCR has been

TEST 5B6A_sun5.5 processed 5/2/01 to cover the mount pts.

5B.07 Test Executable 05/08/01 EDC, GSFC, Delays in testing ESDTSs at CCR No. 01-0381. TAR File #84 contains the MODIS

(5B.07_ESDT.35) LaRC the DAAC:s or possible CCR No. 01-0381A. Version 3 ESDTSs for GSFC (66

TARFILE#84 _TEST_5B6A delays in INGEST of data. ESDTSs). TAR File #85 contains DAO

_sun5.5 Version 2 ESDTSs for GSFC (15

TARFILE#85_TEST_5B6A ESDTs). TAR

_sun5.5 File #86 contains the MODIS Version 3

TARFILE#86_TEST_5B6A for EDC (one ESDT). RevA of CCR

_sun5.5 01-381 allows LaRC access to the TAR
files of this TE!

5B.07 Test Executable 05/08/01 GSFC Delays in testing ESDTSs at CCR No. 01-0384. TAR File #87 contains New AIRS

(5B.07_ESDT.36) the DAACs or possible ESDTs and AIRS changes for GSFC.

TARFILE#87_TEST_5B6A delays in INGEST of data.

_sun5.5

5B.07 Test Executable 05/11/01 ALL Delays in getting fixes to the | CCR No. 01-0396. Provides Sev 1 NCR 30443 fix to all

(5B.07_CLS.01) field. DAACs must DAACs, PVC & VATC. Posta

TEST_5B6A_sun5.5 continue to work around the warning message to the users that on-

problems until the next demand could take several minutes and
software release. not resubmit the orders until the
email has been sent out to user.

Dashboard Phase 2 05/10/01 05/14/01 DAACs will not enjoy CCR No. 01-0409. Provides the capability to monitor and

05/17/01 anticipated cost savings due report on the following ECS functions

EDC DAAC Unique to reduced reporting and processes: Ingest, Production,

. workload. Inventory,

Extension Physical Archive, Search / order /
distribution (including integrated
browse)

Completed PSR.

5B.07 Test Executable 05/17/01 ALL Delays in getting fixes to the | CCR No. 01-0410. Provides fix problems with database

(5B.07_DDM.01) field. DAACs must dump scripts.

TEST_5B6A_irix65 continue to work around the

TEST_5B6A _sun5.5 problems until the next

software release.
P. Johnson/C. Jones 5 July 17, 2001




DRAFT — Work in Progress
Deployment IPT — Drop Tracking as of July 17, 2001

Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
5B.07 Test Executable 05/17/01 ALL Delays in getting fixes to the | CCR No. 01-0411. Corrects NCR 30701 Floating Scene
(6A.04_HDF.01) field. DAACs must Aquire: Having Trouble Subsetting
TEST _irix65 continue to work around the Second Band 8 File. This TE is
TEST_sun5.5 problems until the next referenced in the 6A.04 PSR
software release. Documentation and is to loaded on
top of 6A.04 installations.
5B.07 Test Executable 05/30/01 GSFC Delays in testing ESDTs at CCR No. 01-0432 & TAR File #88 contains AIRS ESDTs
(5B.07_ESDT.37) 06/28/01 NSIDC the DAAC:S or possible CCR No. 01-0432A. and TAR file #89 contains MODIS
delays in INGEST of data. ESDT for
GSFC and NSIDC.
6A.04Test Executable 05/30/01 GSFC Delays in testing ESDTSs at CCR No. 01-0433 & TAR File #88 contains AIRS ESDTs
(6A.04_ESDT.37) 06/28/01 NSIDC the DAAC:s or possible CCR No. 01-0433A. and TAR file #89 contains MODIS
delays in INGEST of data. ESDT for
GSFC and NSIDC.
5B.07 Test Executable 05/31/01 06/05/01 ALL Delays in testing ESDTs at CCR No. 01-0435. UPDATE INGEST DATABASE
(5B.07_INGEST.04) the DAAC:s or possible PATCHES up to and including those
TEST_5B6A_irix65 delays in INGEST of data. required for Aqua and DAO changes.
NCRs 29346 & 30708.
5B.07 Test Executable 05/31/01 06/05/01 ALL Delays in implemententing CCR No. 01-0436. NCR 30910 fix to remove “Select”
(5B.07_STMGT.01) 6A.04. Required before statements from PDS code for Sybase.
TEST 5B6A irix65 6A.04 migration.
5B.07 Test Executable 05/31/01 06/05/01 ALL Delays in getting fixes to the | CCR No. 01-0437. Corrects database dump scripts.
(5B.07_DDM.02) field. DAACs must
TEST_5B6A_irix65 continue to work around the
TEST_5B6A_sun5.5 problems until the next
software release.
5B.07 Test Executable 05/31/01 06/04/01 EDC DAACs will continue to CCR No. 01-0443. Provides the ODMgr code form PLS.
(5B.07_ODFORM.01) experience problems until Provides relief from NCR 30798 and
TEST_5B6A_sun5.5 full system installation of partically delivers NCR 30499 (PLS
6A.04. only).
6A.04Test Executable 06/01/01 GSFC Delays in testing ESDTs at CCR No. 01-0442. TAR File #90 modifies 4 MODIS
(6A.04_ESDT.38) the DAACs or possible ESDTs. OBSOLETE.
TARFILE#90 6A04 sun5.5 delays in INGEST of data.
5B.07 Test Executable 06/01/01 GSFC Delays in testing ESDTSs at CCR No. 01-0444. TAR File #90 modifies 4 MODIS
(5B.07_ESDT.38) the DAACs or possible ESDTs
TARFILE#90_TEST_5B6A delays in INGEST of data. OBSOLETE.
sun5.5
5B.07 Test Executable 06/05/01 ALL 12532DT Delays in testing and using CCR No. 01-0451. Delivers the SDSRV Database Patches
(5B.07_AIRSSUMBROWS this 5BP capability. required for the 5BP Capability for
E.02) AIRS SUMMARY BROWSE.
TEST 5B6A _sun5.5
P. Johnson/C. Jones 6 July 17, 2001




DRAFT — Work in Progress
Deployment IPT — Drop Tracking as of July 17, 2001

Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
Network Enterprise Server 512201 5/24/01 ALL HP Migration to | If Netscape Enterprise CCR No. 01-0456. Migration of ECMSTtMSSSRVR custom
3.6 Solaris Server is not installed, users code requires install of NES on MSS
06/05/01 06/07/01 will be unable to access Allication Server Primary. Completed
ECS web-based documents PSR.
or run ECS web-based
applications.
Remedy 3.2.1 with patch 03/15/01 03/20/01 ALL HP Migration to | If this product is not CCR No. 01-0457. No upgrade planned/while not certified
roll-up Solaris installed, sites will be for planned Sybase 11.9.2, Remedy
05/22/01 05/24/01 unable to remove the HP reports customer usage with no
machines on which Remedy problems. End-of-Life not expected
06/05/01 06/07/01 currently runs. until at least 7/2001. Version
supporting both Solaris 2.5.1 and 8 not
available. Completed PSR.
5B.07 Test Executable 06/05/01 06/07/01 EDC, GSFC Delays in testing ESDTSs at CCR No. 01-0459. TAR File #91 modifies 98 MODIS
(5B.07_ESDT.39) the DAAC:s or possible ESDTs, INGEST DB PATCH 74 is also
TARFILE#91 _TEST_5B6A delays in INGEST of data. included.
sun5.5
5B.07 Test Executable 06/05/01 06/08/01 ALL Delays in getting fixes to the | CCR No. 01-0471. Selected granules in the OPS database
(5B.07_SDSRV.01) field. DAACs must have BeginningDateTime later than
Jun-8-2001_5B6A_sun5.5 continue to work around the EndingDateTime (ECSed29297)
problems until the next
software release.
6A.04Test Executable 06/05/01 06/13/01 ALL Delays in getting fixes to the | CCR No. 01-0477 & Transition Scripts do not capture all
(6A.04_STMGT_TRAN.01) field. DAACs must 01-0477A. required data.
Jun-8-2001_6A04_irix65 continue to work around the
problems until the next
software release.
5B.07 PATCH 06/05/01 06/28/01 ALL Delays in getting fixes to the | CCR No. 01-0524. Includes closest granule and AM1 &
(5B.07_PDPS.04) field. DAACs must PM1 DPREP changes.
Jun-5-2001_5B6A_sun5.5 continue to work around the
problems until the next
software release.
6A.04 PATCH 06/05/01 06/28/01 ALL Delays in getting fixes to the | CCR No. 01-0521. Includes closest granule and AM1 &

(6A.04_PDPsS.01)
Jun-5-2001_6A04_sun5.5

field. DAACs must
continue to work around the
problems until the next
software release.

PM1 DPREP changes.

P. Johnson/C. Jones

July 17, 2001
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
5B.07 Test Executable 06/05/01 06/19/01 NSIDC Wait until DMS.05 delivery | CCR No. 01-0485. Provides new version of DMS from
(5B.07_DMS.04) which will contain DMS 5B.07 baseline. This TE addresses the
Jun-5-2001_5B6A_sun5.5 fixes including problem in NCR 30873 (Sev 1 NCR).
VOtoECSGateway issues Includes all DMS fixes since DMS.03
delivery (4/10/01). ECS is releasing
this patch to NSIDC under the
disclaimer that this patch was fully
tested in the VATC but NCR31100
was written addressing System error
from inventory search on core
Metadata.
6A.04Test Executable 06/05/01 06/15/01 ALL Delays in testing ESDTSs at CCR No. 01-0478. TAR File #90 modifies 98 MODIS
(6A04_ESDT.39) the DAAC:S or possible ESDTs, INGEST DB PATCH 74 is also
delays in INGEST of data. included.
6A.04Test Executable 06/06/01 06/15/01 ALL HP Migration Delays in getting fixes to the | CCR No. 01-0491. The Trouble Ticket Web Interface is
(6A.04_MSS_TT.01) field. DAACs must being moved from HP platform to SUN
Jun-6-2001_6A04_sun5.5 continue to work around the platform.
problems until the next
software release.
6A.04 Test Executable 06/12//01 06/13/01 ALL Delays in getting fixes to the | CCR No. 01-0482. Corrects database dump scripts.
(6A.04_DDM.01) field. DAACs must
continue to work around the
problems until the next
software release.
6A.04 PATCH 06/12/01 07/03/01 ALL Capability ID Bulk Metadata and Browse CCR No. 01-0531. Provides 5BP Capability. BMGT
(6A.04_BMGT.01) 10028IN Export Capability. functionality in 6A.04 and fix for NCR
Jun-12-2001_6A04_irix65 29297.
Jun-12-2001_6A04_sun5.5
Jun-12-
2001_6A04_sun5.5_Files
6A.04 Test Executable 06/13/01 ALL Delays in implemententing CCR No. 01-XxxX. NCR30910 fix to remove "Select*"
(6A.04_STMGT.01) 6A.04. Required before statements from PDS code for Sybase
Jun-13-2001_6A04 irix65 6A.04 migration. upgrade.
5B.07 Test Executable 06/12/01 07/06/01 ALL 5B.07 Ingest may fail for CCR No. 01-0540. INGEST DB PATCHES Required for
(5B.07_INGEST.06A) 06/21/01 browse products. DAACs BROWSE_METADATA
must continue to work FileType(NCR29737)
around the problems until
the next software release.
5B.07 Test Executable 06/28/01 GSFC Delays in testing ESDTSs at CCR No. 01-0381. This patch contains the following two
(5B.07_ESDT.35A) the DAACs or possible CCR No. 01-0381A. missing files:
delays in INGEST of data. DsESDTEaDLLAXMNT.001.desc
DSESDTEaDLLAXMNT.002.desc
P. Johnson/C. Jones 8 July 17, 2001
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
5B.07 Test Executable 06/28/01 ALL Delays in testing ESDTSs at CCR No. 01-0442A. THE ESDTSs delivered with TEs
(5B.07_ESDT.38A) the DAACs or possible 5B.07_ESDT.38 were incorrect.
delays in INGEST of data. TAR File #90 contains the corrected 4
MODIS ESDTs for GSFC Only.
6A.04Test Executable 06/28/01 ALL Delays in testing ESDTSs at CCR No. 01-0444A. THE ESDTSs delivered with TEs
(6A.04_ESDT.38A) the DAACs or possible 6A.04_ESDT.38 were incorrect. TAR
delays in INGEST of data. File #90 contains the corrected 4
MODIS
ESDTs for GSFC Only.
6A.04 PATCH 06/28/01 EDC DAACSs will be unable to CCR No. 01-0522. Required for HP migration!!!!
(6A.04_CSS_DarMain.01) use the DAR Main tool in
the ECS Baseline.
5B.07 Test Executable 06/28/01 EDC Delays in getting fixes to the | CCR No. 01-0523. Provides fixes for VOToECSGateway
(5B.07_DMS.05a) field. EDC must continue problems, and other Sev 2 and Sev 3
to work around the problems NCR fixes.
until the next software
release.
5B.07 Test Executable 06/28/01 ALL Filesizes in delivery notice CCR No. 01-0525. NCR 30887 Filesizes on disk do not
(5B.07_STMGT.02A) and on disk would continue match filesizes in DN.
to mismatch
6A.04Test Executable 07/03/01 ALL Delays in testing ESDTSs at CCR No. 01-0529. 189 new MODIS/Aqua version 3 ESDT
(6A.04_ESDT.40) the DAACs or possible descriptors were created. For GSFC
delays in INGEST of data. (TAR FILE #92), ECD (TAR FILE
#93), and NSIDC (TAR FILE #95).
Plus INGEST DB Patches, and DMS
and SDSRV Valides.
5B.07Test Executable 07/03/01 ALL Delays in testing ESDTSs at CCR No. 01-0530. 189 new MODIS/Aqua version 3 ESDT
(5B.07_ESDT.40) the DAACs or possible descriptors were created. For GSFC
delays in INGEST of data. (TAR FILE #92), ECD (TAR FILE
#93), and NSIDC (TAR FILE #95).
Plus INGEST DB Patches, and DMS
and SDSRV Valides.
6A.04 Test Executable 06/13/01 07/11/01 ALL Delays in testing ESDTSs at CCR No. 01-0547. Fix for NCR 31111 INGEST Servers do
(6A.04_INGEST.01B) 07/09/01 the DAACs or possible not stay up and several other NCRs.
delays in INGEST of data.
6A.04Test Executable 06/06/01 07/13/01 EDC EDC will continue to have CCR No. 01-0551. Contains NCR 31111 Ingest Servers not
(6A.04_HDFEOQOS.01A) 07/09/01 problems with Ingest staying up fix and other NCRS.
Servers. NOTE: NCR 31111 fix here is for EDC
and should be installed in conjunction
with Patch 6A04_INGEST.01B (FOR
ALL DAACS).
P. Johnson/C. Jones 9 July 17, 2001
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
Tivoli Server Enterprise 05/10/01 05/15/01 ALL HP Migrationto | If this product is not CCR No. 01-0539. Upgrade of some Tivoli Server
Console / Framework only Solaris ; R . components to 3.6.3 required for current
10 3.6.3 07/05/01 07/10/01 installed, sites will be Sybzfse 11.5.1 and pIan?]ed Sybase
unable to remove the 11.9.2 compatibility. Completed PSR.
HP machines on which
Tivoli currently runs.
6A.04 PATCH 07/11/01 07/12/01 EDC Delays in getting fixes to the | CCR No. 01-0556 Provide fix for NCR 30915 Server Error
(6A.04_CLS.01) field. DAACs must while trying to log onto ODFORM.
continue to work around the
problems until the next
software release.
6A.04 PATCH 07/11/01 ALL Delays in getting fixes to the | CCR No. 01-0xxx.
(6A.04_PDPS.02a) field. DAACs must
continue to work around the
problems until the next
software release.
5B.07 PATCH 07/12/01 NSIDC Delays in testing ESDTSs at CCR No. 01-0554. Provides the AMSR and GLAS ESDTs
(5B.07_AMSR_GLAS.01) the DAACs or possible in one TAR. A second TAR file has
delays in INGEST of data. INGEST DB patches to and a third TAR
file has SRSRV DB/DLL/Valids/Orbit
file changes. Note: DMS valids and
several other orbit files were provided in
the 5B.07 software releases.
6A.04 PATCH 07/12/01 NSIDC Delays in testing ESDTSs at CCR No. 01-0555. Provides the AMSR and GLAS ESDTs
(6A.04_AMSR_GLAS.01) the DAAC:s or possible in one TAR. A second TAR file has
delays in INGEST of data. INGEST DB patches to and a third TAR
file has SRSRV DB/DLL/Valids/Orbit
file changes. Note: DMS valids and
several other orbit files were provided in
the 6A.04 software releases.
6A.04Test Executable 06/20/01 ALL Delays in getting fixes to the | CCR No. 01-xxxx.
(6A.04_DDIST.01a) 07/12/01 field. DAACs must
continue to work around the
problems until the next
software release.
5B.07 PATCH 07/12/01 LaRC Delays in testing ESDTSs at CCR No. 01-0566. Provides New Version 3 MISBR for
(5B.07_ESDT.41_MISR) the DAACs or possible NCR 31376.
delays in INGEST of data.
6A.04 PATCH 07/12/01 LaRC Delays in testing ESDTSs at CCR No. 01-0559. Provides New Version 3 MISBR for

(6A.04_ESDT.41_MISR)

the DAACs or possible
delays in INGEST of data.

NCR 31376.

P. Johnson/C. Jones
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
6A.04 PATCH 07/12/01 GSFC Delays in testing ESDTSs at CCR No. 01-0558. Provides 2 New ESDTSs for AIRS static
(6A.04_ESDT.42_AIRS) the DAACs or possible ancillary NCR 31382.
delays in INGEST of data.
5B.07 PATCH 07/12/01 GSFC Delays in testing ESDTSs at CCR No. 01-0565. Provides 2 New ESDTSs for AIRS static
(5B.07_ESDT.42_AIRS) the DAAC:S or possible ancillary NCR 31382.
delays in INGEST of data.
6A.04 PATCH 07/12/01 EDC Delays in testing ESDTSs at CCR No. 01-0560. Provides Updated AST13POL
(6A.04_ESDT.43_ASTER) the DAACs or possible INVENTORY and ARCHIVE
delays in INGEST of data. Metadata sections. NCR 31324.
5B.07 PATCH 07/12/01 EDC Delays in testing ESDTSs at CCR No. 01-0567. Provides Updated AST13POL
(5B.07_ESDT.43_ASTER) the DAAC:s or possible INVENTORY and ARCHIVE
delays in INGEST of data. Metadata sections. NCR 31324.
6A.04 PATCH 07/12/01 LaRC Delays in testing ESDTSs at CCR No. 01-0557. Provides 66 Level 0 and 28 upper level
(6A04_ESDT.44_TES) the DAACs or possible ESDT descriptors for TES/Aura
delays in INGEST of data. Instrument. NCR 30266. Note: Will
require related NCR30980 for INGEST
Database patch to INGEST data for
these ESDTS. You Must install INGEST
DB Patches at least through #6118.
These
INGEST Patches were provided in Patch
6A.04_INGEST.01B.
Purify 5.3 on Sun & SGI 05/31/01 06/07/01 ALL Upgrade There is no functional CCR No. 01-0550. Purify provides the most complete
needed to impact with this Tool. This run-time error and memory leak
07/12/01 07/17/01 facilitate tool helps to identify detection. It checks all application
development software bug in the code code, including source code, third
activities. 5.3 and should be used only at party libraries, and shared system
will support the Development or Test libraries.
Solaris 2.5.1/ Phase.
Solaris 8/ IRIX
6.5.6 +/ 64-bit
support.
6A.04 PATCH 07/16/01 ALL Delays in getting fixes to the | CCR No. 01-0568. Provides fixes for VOToECSGateway
(6A.04_DMS.01A) field. DAACs must problems, and other sev2 and sev3
continue to work around the NCRs.
problems until the next
software release.
6A.04 PATCH 07/17/01 EDC Delays in getting fixes to the | CCR No. 01-0569. Provide persistence feature for JDT.
(6A.04_JDT.01) field. DAACs must Provide "jdom" files as well..These files
continue to work around the will also become 'COTS' files when they
problems until the next are PSR'd at a later date. These changes
software release. are provided from the 6A.05 baseline.
P. Johnson/C. Jones 11 July 17, 2001
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions
Walk- (Release
through to
DAACS)
Autosys 3.5 07/19/01 07/24/01 ALL B/L version at Autosys 3.4.2 is CCR No. 01-xxxx. Autosys upgrade must be completed
end-of-life. incompatible with the prior to Sybase ASE 11.9.2 upgrade.
Upgrade anticipated upgrade of the
required for Solaris operating system
Sybase ASE to version 8. The Autosys
11.9.2 version 3.5 will work in
compatibility. the planned upgraded
Upgraded ASE and Solaris
version will environments.
migrate to
Solaris 8.
EDC PDS (Product 07/93/01 07/16/01 ALL Required to There will be no DVD and | CCR No. 01-Xxxx.
Distribution System) 07/10/01 07/19/01 support Aqua CD distribute capability
Release 4 Launch’s for the Aqua Launch.
07/26/01 08/02/01 capability to
distribute data
on DVD and
CD.
NCDWare 5.1.140 07/31/01 08/07/01 ALL Vendor The nonconforming ECS NCDware is the software that resides
Support and DAAC site will be non on a server that acts like the terminal
Solaris 8 compliant with respect to operating system for the NCD thin
support. the baseline requirements. client devices (dumb terminals). The
NCDware software product includes
an optimized X server, setup menus
and remote configuration utilities.
P. Johnson/C. Jones 12 July 17, 2001
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Release, Patch or
COTS

Date for
Turnover
to Test

Date for
Install
Instructions
Walk-
through

Target
Date for
PSR
(Release
to
DAACS)

Primary
DAACs
Concerned

Major
Additional
Functions

Operational Impact
If Not Installed

Configuration
Change Request

Number

Comments

Legato Networker 6.0.2

TBD

TBD

ALL

Active support
for IRIX
6.5.9m &
support for
future OS
upgrades.
End-of-life est.
for current
version:
09/2001.

Secure Shell (SSH) 2.4

TBD

TBD

ALL

Upgrade to
correct
problems with
host-based
connections
and runaway
daemon
processes.

NTP (Network Time
Protocol) Server for Sun
4.099k23

TBD

TBD

ALL

Time
synchronizatio
n mechanism is
needed with
removal of
DCE Time
Services.

Portus Firewall ES on AIX
4.3.3

TBD

TBD

ALL

Security of
ECS System

P. Johnson/C. Jones
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